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THE UNITS OF COMPETENCY 

The units of competency specify the standards of performance required in the 
workplace. 

This assessment addresses the following unit of competency from BSB51415 
Diploma of Project Management: 
 
BSBPMG521 – Manage Project Integration 

1. Establish project 
2. Undertake project planning 
3. Execute project in work environment 
4. Manage project control 
5. Manage project finalisation 

 
 
BSBPMG516 – Manage Project Information and Communication 

1. Plan information and communication processes 
2. Implement project information and communication processes 
3. Assess information and communication outcomes 

 
 

For complete copies of the above unit of competency: 
Download them from the TGA website:  www.training.gov.au 
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WRITTEN QUESTIONS 

 

1. Below are the different stages of the lifecycle of a project. Match each lifecycle 
stage to its correct description. 

Write the letters that correspond to your answers in the spaces provided. 

 

 Stage Description 

      Scoping 

a. It is during this phase that a project management 
plan is developed all comprehensive of individual 
plans for – cost, scope, time, quality, 
communication, risk and resources. Some of the 
important activities that mark this phase are -
making WBS, development of schedule, 
milestone charts, GANTT charts, estimating and 
reserving resources, planning dates and modes of 
communication with stakeholders based on 
milestones, deadlines and important deliveries.  

      Planning 

b. It is in this phase that the project deliverable is 
developed and completed, adhering to the plan as 
developed in the previous phase. The project 
execution and project monitoring and Control are 
the 2 phases that mostly occur simultaneously. A 
lot of project management tasks during this 
phase capture project metrics through tasks like 
status meetings and project development 
updates, status reports, human resource 
development and performance reports.  

      Implementation 

c. A project is formally started, named and defined 
at a broad level during this phase. Project 
sponsors and other important stakeholders 
perform their due diligence on whether or not to 
undertake a project, or choose to undertake one 
project over another. Depending on the nature of 
the project, feasibility studies are conducted or as 
it may require. 

      Monitoring 

d. It includes a series of important tasks such as 
making the delivery, relieving resources, reward 
and recognition to the team members and formal 
termination of contractors in case they were 
employed on the project. SA
M
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      Closing 

e. This phase mostly deals with measuring the 
project performance and progression with respect 
to the project management plan. Scope 
verification and control to check and monitor for 
scope creep, change control to track and manage 
changes to project requirement, calculating key 
performance indicators for cost and time are to 
measure the degree of variation if any and in 
which case corrective measures are determined 
and suggested to keep project on track. 

 

2. Consider a project that you are currently working on or you would most likely 
work on in the future.  
 
Provide an outline of typical project phases that would take place during the 
Implementation Stage of this project. 
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9. Discuss how each of the following communication methods below is applied 
on various projects. 
 

a. Verbal communication 

b. Non-verbal communication 

c. Written communication 

 

In your discussion, include at least one (1) specific example or scenario on 
how each communication method is applied on various projects. 

 

Communication 
Method 

Discussion 

(with at least one (1) specific example or scenario for each 
communication method) 

Verbal 
communication 

      

Non-verbal 
communication 

      

Written 
communication 
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CASE STUDY 

Instructions to Student 

These case studies are hypothetical situations which will not require you to have 
access to a workplace, although your past and present workplace experiences may 
help with the responses you provide. You will be expected to encounter similar 
situations to these in future as you work in a project team environment. 
 
In the real world you are likely to encounter the situation where you enter a project, 
taking over from another project manager. The documentation that is handed over to 
you is not necessarily up to scratch, and there could be serious issues with the 
project. This assessment captures that real life scenario. 
 
The case studies are the first part of dealing with “multiple complex projects” 
required in all the units of this subject. The other assessment covering this 
requirement is the practical assessment. When you have completed the case studies 
you will be able to commence the practical assessment which covers the generic skills 
needed to function as an effective project team member. This assessment on the 
other hand covers the application of the underpinning knowledge and background 
theory. 
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Introduction 

You have been appointed as a project management consultant to the project team at 
Awesome Landscapes Pty Ltd. Specifically, you are required to provide independent 
advice on seeing their current project throughout its entire lifecycle. 

You will be working in this project in every case study assessment throughout this 
course. The project involves the landscaping of a new eco-resort. The company has 
hired you on the basis of your ability to analyse project methodology, not on your 
knowledge of the nature of the landscaping work they perform. 

At this stage of the project the project charter and project plan have already been 
developed. You have been assigned to examine the project plan before the project 
launches in three months’ time. In particular you have been asked the following 
questions which you will need to provide answers for upon examination of the 
project charter and the project plan. 

The documents you need to complete the succeeding tasks can be accessed by 
accessing the following links: 

 

Project Charter version 1 (.pdf) 

Project Plan version 1 (.pdf) 

Project Gantt Chart (.mpp) 

Project Gantt Chart (.pdf)  

Project Network Diagram 
 
 
Note: These documents were generated in year 2016. For the purpose of 
this assessment, refer to ‘2016’ as the current year and ‘2017’ as the 
succeeding year. 
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http://compliantlearningresources.com.au/network/awesome-landscapes/files/2016/03/Project-Gantt-Chart-version-1.mpp
http://compliantlearningresources.com.au/network/awesome-landscapes/files/2016/03/Project-Gantt-Chart-version-1.pdf
http://compliantlearningresources.com.au/network/awesome-landscapes/files/2016/04/Project-Network-Diagram-version-1.pdf
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1. List all personnel (name, title / designation, and company) who are required 
to sign off on the Project Plan before the project is endorsed for 
commencement. 
 
Discuss why each personnel you listed are required to sign off on the Project 
Plan. Do not exceed fifty (50) words for each discussion. 

 

Personnel 
Title / Designation, 

Company 
Discussion 
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2. Review the Project Plan. 
 

a. Does the Project Plan show evidence that the project has been 
appropriately approved for commencement? 

b. Does the Project Plan show evidence that it has been distributed to all 
stakeholders who are required to have a copy? 

 
Guidance: 
If it has been approved and distibuted, indicate which section(s) or page(s) in 
the Project Plan indicate so. If not, explain what needs to be done to have the 
project approved for commencement. 

 

a.       

b.       

 

3. How will the Project Outcomes be reported? 
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WORKBOOK CHECKLIST  

When you have completed this workbook, please ensure you have completed all 

parts of it: 

 Written Questions 

 Case Study 

 

IMPORTANT REMINDER 

Students must achieve a satisfactory result to ALL assessment tasks to be 

awarded COMPETENT for the unit relevant to this subject. 

 

To award the student competent in the units relevant to this subject, the student 

must successfully complete all the requirements listed above according to the 

prescribed benchmarks. 
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FEEDBACK 

Well done for finishing this workbook. We hope that what you learn with us will open up 

new path ways of success in your life. At Compliant Learning Resources, we continually 

strive to improve our courses and heighten the learning experience for you. One way we 

do this is by seeking feedback. Your experience is important to us and we are very keen 

to hear any suggestions or complaints you may have. Click on the button below to let us 

know what you think of us and our course. 
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